

	2008 Mini Baja To Do					
	<b><u>Field</u></b>	<b><u>Task</u></b>	<b><u>Descript.</u></b>	<b><u>Team</u></b>	<b><u>Deadline</u></b>	<b><u>Status</u></b>
	<b><u>Manufacturing</u></b>					
		frame		all		in progress
		suspension		up for grabs		get on it
		driver controls	gas, brake, dash	up for grabs		get on it
		tube inserts	ask for list	a lathe operator		get on it
		flotation engine	throttle linkage etc fluids	team: aqua up for grabs		get on it
	<b><u>Misc</u></b>					
		gearbox finalization		MM, BL?, TF?		2/10/2008
		purchase flotation	foam, glue, etc	MM, MH		2/12/2008
		purchase HDPE		BG		2/12/2008
		contact NSA		MM		2/12/2008
		mastercam?		DR		soon?
		DR Power Trip	shop tour/tab cutting	all		waiting on it
	<b><u>Bussiness</u></b>					
		Design Report		MM, OB?, others?		3/17/2008
		Cost Report		MM, OB?, others?		4/14/2008
		you can probably guess the initials on here...or just ask.				